
B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
9:30 am T371Z 

AGENDA 
February 23,2005 

D&D - Jim Floerke 

WASHINGTON GROUP - Dan Coyne 

FINAL SURVEY -Jay Britten 

ACTION ITEMS 
- Comment Resolution (Set 8 Final Survey Report) 

B371-A-000287 



SetiArea 
Area AA 
____ 

Area AC 
Area AD 

Area AE 

Area AH 
____ 

Duct Removal 
summary 

B371 Project 
Weekly Meeting 2/23/2005 

D&D Status Jim Floerke 
0 Zone 1 duct removed; miscellaneous piping in Rooms 11 1712327 removed; completing final surveylpainting; completed in 11 15, 1105, 1103, 

.- 

Shaving/painting/final survey CSV. 
Zone 1 duct removed. 

0 

0 

Removing contaminated pass-throughs. 
0 Zone 1 duct removed. 
0 

0 

0 Removing contaminated pass-throughs. 
0 Decodshaving canyon areas. 
0 Removing exhaust funneldpass-throughs.. 

Main floor - 100% complete 
0 Basement - 100% complete (9,689 of 9,689 linear feet removed) 

Removing contaminated Zone I1 ducting. 
Removing contaminated Zone I1 filter plenums. 

Removing contaminated Zone I1 ducting. 
Removing contaminated Zone I1 filter plenums. 

0 Sub-basement - 100% complete (942 of 942 linear feet re 
Washington GrouD 

0 

0 

0 

0 

0 

0 

0 

0 

Set 14: No activity. 

Sets 1 and 2: Mechanical punchlist (pipinglduct) removal. 
Set 31415: Punchlist item removal (core drilling). 
Set 6: Continued dry decon (rooms 3561N354913547). 
Set 7: All activity complete. 
Set 8: All activity complete. 
Set 9: Mechanical removal (ductlpiping in room 1214). 
Set 10: Mechanical removal (hose reel piping). 
Set 12: Mechanical removal (ductlpipinglsupports). 
Set 13:.Dry shaving decon in room 2327 (comers). 

Set 16/17: Continu& wall demo. 

loved) 
Lctivities Dan Coyne 
0 

0 

0 

0 

Set 23: Completed dry decon punchlist items. 
Set 24/25: All activity complete. 
Set 29/30: Continued punchlist final clean up. 
Set 38: Electrical removal (air gappinglRCRA items). Completed piping 
draininglremoval for duct interference. Prepare for draining of chilled water 
piping. , 

Set 39: Final survey in Phase 11. Continued duct removal in Phase IV. 
Set 40: Continued FP-125A plenum removal. 

Set 50: Continued FP-243 plenum removal. 
Area AP: Performing final survey. Completed asbestos abatement of floor tile 
in room 2107. 

0 

0 Set 41/46: No activity. 
0 - 
0 

0 Temporary electrical power maintenance. 
0 Continued bldg. 374 demo. backfill. I 

0 Continued preparing T-Gen for removal. 
0 Office trailer relocation. 
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Final Surve 
'Phase 11 

B374 Total Scan mZ Required Scan n? Completed 
Class I 142 142 
Class I1 1,519 1,519 

2,827 2,827 
Class 111 1.166 1.166 

% Complete: 100% 

Phase IV 

B371 Total Scan n? Required Scan n? Completed 

Class I 
Class I1 
Class I11 

TBD 
TBD 
TBD 

0 
0 
0 

Total mZ Complete: 0 
% Complete: 0% 

-Jay Britten 
Phase 111 

B371 Total Scan mZ Required Scan m2 Completed 
Class I TBD TBD 
Class I1 TBD TBD 
Class I11 TBD TBD 

Total m2 Complete: TBD 
% Complete: 0% 
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